



### 1.3.2. WT2 list of deliverables

Deliverable Number <sup>14</sup>	Deliverable Title	WP number <sup>9</sup>	Lead beneficiary	Type <sup>15</sup>	Dissemination level <sup>16</sup>	Due Date (in months) <sup>17</sup>
D1.1	Mining waste characterization.	WP1	3 - BRGM	Report	Public	7
D1.2	Flow-sheet design based on lab scale results.	WP1	3 - BRGM	Report	Public	10
D7.1	Marketable by-products characterization and valorisation.	WP7	19 - ICP	Report	Public	36
D7.2	Final report about open sessions.	WP7	1 - LEITAT	Report	Public	36
D7.5	Human risk assessment final report (public version)	WP7	1 - LEITAT	Report	Public	42
D7.8	Final report on sustainability assessment (public version)	WP7	17 - UVIC	Report	Public	42
D7.11	Ecotoxicity and Ecological impact final report (public version)	WP7	17 - UVIC	Report	Public	42
D9.1	Communication and Dissemination plan reports, website and supporting materials.	WP9	18 - CHX	Report	Public	3
D9.2	Communication and dissemination mid-term report	WP9	18 - CHX	Report	Public	24
D9.3	CRMs recovery Helix design, composition and sustainability plan.	WP9	18 - CHX	Report	Public	42
D9.4	Policy recommendations and EC-RMIS report.	WP9	18 - CHX	Report	Public	42
D9.5	Communication and dissemination final report.	WP9	18 - CHX	Report	Public	42